STATUS OF GOVERNMENTAL APPROVALS

DATE May 31, 1992
PROJECT Newark _ PHASE IV (Site E and Site C) (? D.U.)
ATTORNEY Robert Schwart$ (]
Loca )
Preliminary Site Plan: Engineering for site expected to be

concluded by 6/15/92. THE FOLLOWING
PROCESSES ARE BEING UNDERTAKEN
CURRENTLY :

1.Amendment to redevelopment plan to
include current out parcels on Site C,
etc. has been requested. Various City
departments are preparing same and
reviewing our requests. We expect
Planning Board and then City Council
approval within 15 to 40 days. 2
readings are required by the Council.
2.Amend contract, draft sent to City
5/20/92. I have been told their review
will be finished by 6/12/92. City
council action expected thereafter.
3.Process street vacation application
(6+ month lead time was necessary in
the past) started 5/20/92 +. 90 day
lead time "promised".

4.Process Planning Board preliminary
and final applications (awaiting final

engineering).
5.Process Tax Abatement Application (6+
month process in the past). Being

completed by outside attorney. Will be
processed as soon as construction does
the necessary budget paperwork.
6.Amend Balanced Housing Program
Application (6+ month process in the
past). Will be processed as soon as
construction finishes budget
preparation and Site plan approval is
issued so we have a final unit count.
7.Amend Regional Contribution Agreement
Participation (6+ month process in the
past). Will be processed as soon as
Site plan approval is issued so we have
a final unit count.

Final Site Plan:

Preliminary Subdivision:

Final Subdivision:

Builders Agreement: N/A

Soil Disturbance: N/A

Affordable Housing Plan: N/A KHOV013476
Signed 0ff Engineering

Plans: Construction to process as soon as Site

plan is approved.
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Site Plan:

Preliminary Subdivision:
Final Subdivision:

Road Opening:

Site Triangle:
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DEP
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Service Area:
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STREAM ENCROACHMENT

WOMP CERTIFICATE

DT
CAFRA

WATERFRONT DEVELOPMENT

SANITARY SEWER

Local:
County:
Regional:
State Extension:
Operating:
WATER AVATLABILITY/PROBLEMS

OTHER

PROBLEM AREAS

N/A
N/A
N/A
N/A
N/A

N/A

N/A but overall site environmental

cleanup being contracted for with J.M.
Sorge.

N/A
N/A
N/A
N/A
N/A

N/A except as dealt with in Site plan
approval.

N/A

KHOV013477



